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Progress to Date

In 2002, PRCI issued a Guidance Document (Catalog No. L51958) describing methods for assessing the
remaining strength of corroded transmission pipelines. The objective of Project 153M is to revise the
Guidance Document by including the output from Project 153H (Corrosion Assessment Guidance for
Higher Strength Pipelines); 153J (Remaining Strength of Corroded Pipe Under Secondary (Biaxial)
Loading; 153K (Behavior of Corroded Pipelines Under Cyclic Pressure); and 153L (Assessment of Older
Corroded Pipelines With Reduced Toughness and Ductility).

Draft reports describing the results have been issued to PRCI and DOT and are currently undergoing
reviews. Once the review has been completed, the Guidance Document will be modified to incorporate
the output from 153H, J, K and L. Guidance to assess corrosion damage at seam and girth welds
developed by Battelle on behalf of PRCI (Contract No. 8521) will also be included in the Guidance
Document.

The project is slightly behind schedule because review comments from the PRCI project team for Projects
153H, J, K and L) were received late. The PRCI Project Team has indicated that further work would help
to develop a more robust Guidance Document to be delivered. A meeting to discuss how this is best
achieved has been planned early in the next quarter (April 2007). It is likely that undertaking additional
work will impact on the deliverable schedule. Once discussions have been completed in April 2007, a
revised schedule for delivery of the Guidance Document can be issued to DOT.

Pavyable Milestones

There following payable milestone was completed this period:
e Second Quarterly Status Report Submitted
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